Investment Allocation Plan

1. Objective

This document outlines the allocation of a total investment of **PKR 1,200,000** for the development, deployment, and initial scaling of a **cross-platform mobile application (iOS + Android)**, including infrastructure, hardware, AI integration, and human resources.

---

2. One-Time Capital Expenditures (CapEx)

The following are essential upfront costs required to initiate development:

- **MacBook M1 (for iOS Development):** PKR 275,000
- **iPhone Device (for Testing & Deployment Validation):** PKR 50,000

Total One-Time Cost:
PKR 325,000

---

3. Recurring Operational Expenses (OpEx)

3.1 Infrastructure & Server Costs

- **Supabase (Primary Backend Database & Services):** PKR 7,500 / month
- **Server 1 (Production Server – Groq APIs & Core Services):** PKR 12,000 / month *(estimated)*
- **Server 2 (Backup & Redundancy Server):** PKR 8,000 / month *(estimated)*

Total Infrastructure Cost:
PKR 27,500 / month

3.2 AI Model Development & Integration

- **Technology:** On-device model training & integration
- **Monthly Cost VPS:** $120 ≈ PKR 33,480 *(Exchange Rate: 1 USD = 279 PKR)*
- **Specs : 1 GPU RTX 4000 ; 32 GB RAM ; 8v CPU; 512GB Nvme**
- **Implementation Duration:** 3 months

Total AI Development Cost (3 months):
PKR 100,440

3.3 Human Resource Costs

- **UI/UX ; Devops :** PKR 60,000 / month

3.4 Cross-Platform Development Scope

- The product will be developed and maintained for **both iOS and Android platforms**, ensuring broader market reach.
- Android development will run in parallel using shared backend infrastructure, minimizing additional fixed costs while increasing user acquisition potential.

---

4. Monthly Burn Rate Analysis

Phase 1 (Months 1–3: Active AI Development + Full Infrastructure)

- Infrastructure (Supabase + Servers): PKR 27,500
- Backend Engineer: PKR 60,000
- AI Development: PKR 33,480

Total Monthly Burn (Phase 1):
PKR 120,980

Phase 2 (Post AI Integration – Month 4 Onwards)

- Infrastructure (Supabase + Servers): PKR 27,500
- Backend Engineer: PKR 60,000

Total Monthly Burn (Phase 2):
PKR 87,500

---

5. Total Investment Utilization

Category	Cost (PKR)
One-Time Costs (Hardware)	325,000
AI Development (3 Months)	100,440
Total Initial Utilization	**425,440**

---

6. Runway Analysis

Phase 1 (First 3 Months)

- Monthly Burn: PKR 120,980
- Total for 3 Months:
  PKR 362,940

Total Spent After 3 Months:

PKR 687,940 *(including hardware)*

Remaining After 3 Months:

PKR 512,060

Phase 2 Runway (Post Month 3)

- Monthly Burn: PKR 87,500

Runway Duration:
512,060 ÷ 87,500 ≈ 5.85 months

---

7. Total Runway

- Phase 1 Duration: 3 months
- Phase 2 Duration: ~5.8 months

Total Estimated Runway:
~8.8 to 9 months

---

8. Strategic Considerations

- Remaining capital can be strategically allocated to:
  - Backup
  - Scaling infrastructure based on user growth